

Report on Progress of Compensatory Afforestation

Name of the State: SIKKIM

STATUS AS ON 31ST MARCH 2006

Total Forest Land Diverted (Ha)	Compensatory Afforestation Stipulated (Ha)		Penal Compensatory Afforestation Stipulated (Ha)	Total	Physical Achievement of Compensatory Afforestation including penal CA (ha)			Remarks (Reasons for short falls)
	On Forest Land	On Non Forest Land			On Forest Land	On Non forest Land	Total	
1	2	3	4	5 (Cl.2+3)	6	7	8	9
906.97	2251.3108	25.75	105.53	2277.06	2118.89	17.77	3136.66	1. Total cases approved till 31st March, 2006 = 149 Nos. 2. Number of old cases where C.A. is not stipulated = 23 Nos. 3. Number of cases C.A.achieved = 76 Nos. 4. Number of Old cases payment for C.A. not received = 12 Nos. 5. And rest of the Old cases (11 Nos.) & New cases 2005-06 (27 Nos.) where the fund for CA has been received, CA works is either in progress or would be taken up in the current season and next planting season.

Note: Stipulated Compensatory Afforestation = 2277.07 Ha
 Achieved Compensatory Afforestation = 2136.66 Ha
 Percentage Achieved Compensatory Afforestation of diverted forest land= 93.00 %

ACF (FCA)

DFO (FCA)

JD (FCA)

CCF/Nodal Officer

