

Report on Progress of Compensatory Afforestation

Name of the State: SIKKIM

STATUS AS ON 31ST MARCH 2007

Total Forest Land Diverted (Ha.)	Compensatory Afforestation Stipulated (Ha)		Penal Compensatory Afforestation Stipulated (Ha)	Total	Physical achievement of Compensatory Afforestation including penal CA (Ha.)			Remarks (Reasons for short falls)
	On Forest Land	On Non Forest Land			On Forest Land	On Non forest Land	Total	
1	2	3	4	5 (Cl.2+3)	6	7	8	9
934.44	2311.26	25.75	105.53	2337.01	2124.22	17.77	2141.99	1. Total cases approved till 31st March, 2007= 165 Nos. 2. Number of old cases where C.A. is not stipulated=23 Nos. 3. Number of cases C.A.achieved = 81 Nos. 4. In a few old cases payment for C.A. not received. 5. For three old cases where the fund for CA has been retained with the State, CA to be done in 2007-08. 6. The fund for CA received has been transferred to CAMPA account, GOI and hence the CA could not be done till date. 7. When the fund from CAMPA is transferred to the State, CA would be taken up.

Note:

- 1 Stipulated Compensatory Afforestation = 2337.01 Ha
- 2 Achieved Compensatory Afforestation = 2141.99 Ha
- 3 Percentage Achieved Compensatory Afforestation of diverted forest land= 91.65 %

NOTE: In reference to stipulated CA, there is short fall in achieved CA as the fund for CA has been transferred to CAMPA Account, GOI and which is not received back by the State Government till date for implementation of CA programme.

ACF (FCA)

DFO (FCA)

JD (FCA)

CCF/Nodal Officer

